
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

8898           

0005 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 09.20.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 12.23.2015

01.05.2016

06.20.2016

Date Let:

ALMERIA EAST & WEST

12.17.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.20.2016

Date Project Completion:

Counties

LOUP

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80898  000 STP-91-3(109) 091 30.93 38.77 GRAD GDRL BIT
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Nebraska Department of Roads Date: 09.20.2016

$2,633,355.82

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,512,055.62 $2,389,652.35 $122,403.27
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,512,055.62 $2,389,652.35 $122,403.27
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,512,055.62 $2,389,652.35 $122,403.27

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,512,055.62 $2,389,652.35 $122,403.27

$.00 $.00 $.00

95%

% Time Comp

% Dollar Comp

83%

$2,631,570.82

09.15.2016 09.15.2016

09.16.2016

Rudnick, Michael

Halstead, Kerri

Lehn, Jason

Project Manager District Engineer

Construction Engineer

09.19.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.19.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 16.000 480.00

16.000 480.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      14.00 2,267.000 31,738.00

2,267.000 31,738.00

2,267.000 31,738.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1040.00      0.35 43,560.000 15,246.00

43,560.000 15,246.00

107,410.760 37,593.77

107,410.760 37,593.77

0005

SY  SLOPE PROTECTION
0005 

1040.06      195.00 44.000 8,580.00

44.000 8,580.00

109.000 21,255.00

109.000 21,255.00

0006

TON SLOPE PROTECTION MULCH
0006 

1102.00      6.00 3,495.000 20,970.00

3,495.000 20,970.00

3,268.183 19,609.10

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

1120.00      1,100.00 4.000 4,400.00

4.000 4,400.00

4.000 4,400.00

0.000 0.00

0008

EACHREMOVE DISCHARGE STRUCTURE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1121.10      500.00 6.000 3,000.00

6.000 3,000.00

6.000 3,000.00

0.000 0.00

0009

EACHREMOVE FLUME
0009 

7017.00      3.50 896.000 3,136.00

896.000 3,136.00

896.000 3,136.00

0.000 0.00

0010

LF  REMOVE GUARDRAIL
0010 

L006.00      250.00 9.000 2,250.00

9.000 2,250.00

0.000 0.00

0.000 0.00

0011

ACRECOVER CROP SEEDING
0011 

L019.13      1.50 4,502.000 6,753.00

4,502.000 6,753.00

7,426.557 11,139.83

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1D
0012 

L019.20      4.25 266.000 1,130.50

266.000 1,130.50

0.000 0.00

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 2A
0013 

L022.11      3.25 714.000 2,320.50

714.000 2,320.50

1,111.000 3,610.75

1,111.000 3,610.75

0014

LF  FABRIC SILT FENCE-LOW POROSITY
0014 

L022.81      4.75 702.000 3,334.50

702.000 3,334.50

3,562.000 16,919.50

0.000 0.00

0015

LF  SILT CHECK, TYPE 1-HIGH
0015 

Contracted 120,338.50

Current 120,338.50

In place 169,401.95

This Estimate 62,459.52

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0016

LS  MOBILIZATION
0016 

7015.00      31.50 640.000 20,160.00

640.000 20,160.00

640.000 20,160.00

0.000 0.00

0017

LF  CABLE GUARDRAIL
0017 

7023.00      3,325.00 4.000 13,300.00

4.000 13,300.00

4.000 13,300.00

0.000 0.00

0018

EACHTERMINAL ANCHORAGE SECTIONS
0018 

Contracted 35,960.00

Current 35,960.00

In place 35,960.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.20      30.00 13.000 390.00

13.000 390.00

0.000 0.00

0.000 0.00

0019

EACHOBJECT MARKER
0019 

0002.55      10.15 828.000 8,404.20

828.000 8,404.20

1,725.360 17,512.41

0.000 0.00

0020

STA OVERLAY BROKEN LINES
0020 

0002.60      12.95 1,656.000 21,445.20

1,656.000 21,445.20

2,286.430 29,609.27

0.000 0.00

0021

STA OVERLAY SOLID LINES
0021 

0002.76      0.07 100,000.000 7,000.00

100,000.000 7,000.00

0.000 0.00

0.000 0.00

0022

LF  PERMANENT PAVEMENT MARKING, PAINT
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      100,000.00 1.000 100,000.00

1.000 100,000.00

1.000 100,000.00

0.000 0.00

0023

LS  MOBILIZATION
0023 

1020.02      25.00 24.000 600.00

24.000 600.00

0.000 0.00

0.000 0.00

0024

EACHDELINEATOR,  TYPE II
0024 

1020.03      25.00 84.000 2,100.00

84.000 2,100.00

0.000 0.00

0.000 0.00

0025

EACHDELINEATOR,  TYPE III
0025 

2001.00      17.00 85.000 1,445.00

85.000 1,445.00

0.000 0.00

0.000 0.00

0026

CY  GRAVEL SURFACE COURSE
0026 

2021.00      50.00 3.000 150.00

3.000 150.00

0.000 0.00

0.000 0.00

0027

EACHMAILBOX POST
0027 

4004.50      3.00 4,532.000 13,596.00

4,532.000 13,596.00

4,532.000 13,596.00

4,532.000 13,596.00

0028

LB  CAST IRON GRATE AND FRAME
0028 

4105.59      1,020.00 20.900 21,318.00

20.900 21,318.00

23.000 23,460.00

23.000 23,460.00

0029

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0029 

4155.50      2.00 1,800.000 3,600.00

1,800.000 3,600.00

1,900.000 3,800.00

1,900.000 3,800.00

0030

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0030 

8022.15      1.21 100.000 121.00

100.000 121.00

16.930 20.49

0.000 0.00

0031

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.20      1.21 34,870.000 42,192.70

34,870.000 42,192.70

33,088.200 40,036.72

0.000 0.00

0032

EACHHYDRATED LIME/WARM MIX ASPHALT
0031 

8111.00      750.00 57.600 43,200.00

57.600 43,200.00

0.000 0.00

0.000 0.00

0033

STA SHOULDER SUBGRADE PREPARATION
0032 

9002.10      31.52 100.000 3,152.00

100.000 3,152.00

12.930 407.55

0.000 0.00

0034

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0049 

9005.75      31.52 34,370.000 1,083,342.40

34,370.000 1,083,342.40

32,188.200 1,014,572.07

0.000 0.00

0035

TON ASPHALTIC CONCRETE, TYPE SPR
0033 

9009.00      5.00 2,719.000 13,595.00

2,719.000 13,595.00

2,156.000 10,780.00

0.000 0.00

0036

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0034 

9010.50      43.29 500.000 21,645.00

500.000 21,645.00

41.590 1,800.43

0.000 0.00

0037

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0035 

9020.95      471.00 3.400 1,601.40

3.400 1,601.40

0.544 256.22

0.000 0.00

0038

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0050 

9021.13      471.00 1,185.580 558,408.18

1,185.580 558,408.18

1,127.618 531,108.08

0.000 0.00

0039

TON PERFORMANCE GRADED BINDER (64-34)
0036 

9030.00      3.50 5,700.000 19,950.00

5,700.000 19,950.00

5,791.000 20,268.50

0.000 0.00

0040

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9034.00      4.50 148.000 666.00

148.000 666.00

2,156.000 9,702.00

0.000 0.00

0041

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0038 

9053.00      2.00 26,140.000 52,280.00

26,140.000 52,280.00

34,069.000 68,138.00

0.000 0.00

0042

GAL TACK COAT
0039 

9111.00      30.00 100.000 3,000.00

100.000 3,000.00

0.000 0.00

0.000 0.00

0043

MGALWATER
0040 

9170.00      78.00 281.080 21,924.24

281.080 21,924.24

819.970 63,957.66

0.000 0.00

0044

STA EARTH SHOULDER CONSTRUCTION
0041 

9179.23      500.00 413.950 206,975.00

413.950 206,975.00

414.770 207,385.00

0.000 0.00

0045

STA COLD MILLING, CLASS 3
0042 

9179.35      5.00 2,571.000 12,855.00

2,571.000 12,855.00

1,930.000 9,650.00

0.000 0.00

0046

SY  COLD MILLING, CLASS 5
0043 

9188.50      40.00 736.000 29,440.00

736.000 29,440.00

637.333 25,493.32

0.000 0.00

0047

SY  SURFACING UNDER GUARDRAIL
0044 

9300.37      1.00 170.000 170.00

170.000 170.00

23.870 23.87

0.000 0.00

0048

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0051 

9300.38      1.00 59,279.000 59,279.00

59,279.000 59,279.00

42,074.830 42,074.83

0.000 0.00

0049

EACHRAP INCENTIVE PAYMENT
0045 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.52      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0050

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0046 

P402.15      85.00 155.000 13,175.00

155.000 13,175.00

195.000 16,575.00

195.000 16,575.00

0051

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0047 

Contracted 2,371,020.32

Current 2,371,020.32

In place 2,254,227.42

This Estimate 57,431.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 10,500.000 5,250.00

10,500.000 5,250.00

2,282.000 1,141.00

329.000 164.50

0052

BDAYBARRICADE, TYPE II
0052 

0001.10      2.00 444.000 888.00

444.000 888.00

664.000 1,328.00

42.000 84.00

0053

BDAYBARRICADE, TYPE III
0053 

0001.75      0.50 910.000 455.00

910.000 455.00

634.000 317.00

4.000 2.00

0054

EACHTEMPORARY SIGN DAY
0054 

0001.90      0.75 10,012.000 7,509.00

10,012.000 7,509.00

2,267.000 1,700.25

364.000 273.00

0055

EACHSIGN DAY
0055 

0003.10      250.00 130.000 32,500.00

130.000 32,500.00

108.000 27,000.00

20.000 5,000.00

0056

DAY FLAGGING
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.20      350.00 60.000 21,000.00

60.000 21,000.00

38.500 13,475.00

1.000 350.00

0057

DAY FURNISHING AND OPERATING PILOT VEHICLE
0057 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

210.000 420.00

0.000 0.00

0058

HOURTRAINING
0058 

0030.10      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0059

LS  MOBILIZATION
0059 

9110.01      50.00 65.000 3,250.00

65.000 3,250.00

0.000 0.00

0.000 0.00

0060

HOURRENTAL OF LOADER, FULLY OPERATED
0060 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

1.000 50.00

0.000 0.00

0061

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0061 

9110.03      50.00 65.000 3,250.00

65.000 3,250.00

0.000 0.00

0.000 0.00

0062

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0062 

9110.07      50.00 65.000 3,250.00

65.000 3,250.00

0.000 0.00

0.000 0.00

0063

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0063 

9110.27      125.00 15.000 1,875.00

15.000 1,875.00

2.000 250.00

2.000 250.00

0064

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0064 

L022.75      4.75 400.000 1,900.00

400.000 1,900.00

0.000 0.00

0.000 0.00

0065

LF  TEMPORARY SILT CHECK
0065 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      3.25 500.000 1,625.00

500.000 1,625.00

0.000 0.00

-1,111.000 -3,610.75

0066

LF  TEMPORARY SILT FENCE
0066 

L032.70      250.00 4.000 1,000.00

4.000 1,000.00

0.000 0.00

0.000 0.00

0067

TON TEMPORARY MULCH
0067 

L860.24      2,000.00 4.000 8,000.00

4.000 8,000.00

0.000 0.00

0.000 0.00

0068

EACHSTORM EVENT RESTORATION - INCENTIVE
0068 

L860.50      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0069

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0069 

1021.10      15.00 0.000 0.00

119.000 1,785.00

119.000 1,785.00

0.000 0.00

4001

EACHREMOVE DELINEATOR UNITS

Removal of existing delineators on project

4001 

Contracted 104,252.00

Current 106,037.00

In place 52,466.25

This Estimate 2,512.75

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 2,631,570.82

Current 2,633,355.82

In place 2,512,055.62

This Estimate 122,403.27


